- Umetco Minercils Corporation

~
I ' PO BOX 66 137 47ch STREET * NIAGARA FALLS NEW YORK 14302

March 2, 1987

MAR 5 1987

Mr. P. K. Willmott

Umetco Minerals Corporation
Section P2615

30 01d Ridgebury Road
Danbury, CT 06817

Subject: Summary Report of the Withdrawal of Umetco from Niagara Falls
Dear Paul:

The accompanying report summarizes the activities that were associat-
ed with the closing of the Technology Department and the sale of the
Niagara Plant to Stratcor. With the exception of getting together with
Jack Frost to familiarize him with where and how the pertinent information
1s filed and perhaps one more day on surplus equipment I consider I have
done all the damage I can. To say the least, 1t has been an interesting,
1f sometimes frustrating several months. However I am satisfied that Union
Carbide obligations have been successfully accomplished.

If I can be of any help 1n the future please don't hesitate to call on

me.
Let's hope we can get together on a social basis one of these days.
Sincerely,
A
4¢Z&vi>
D. J. Hansen
/mau
Attachment
cc: Messrs:
p/ﬁ%ké. Frost
T. Jd

. Kagetsu
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1.0 INTRODUCTION

The Technology Department of Umetco Minerals Corporation was disbanded
on March 31, 1985. Many 1tems associated with the closing extended well beyond
that date. These included transfer and sale of equipment, disposal of chemicals,
termination of radiocactive material licenses, reorganizing files, and withdrawal
from the Elkem premises.

When Union Carbide subsequently sold the Niagara Plant to Strategic
Minerals Corporation an Environmental Agreement was signed on May 13, 1986 in
which liabilities were defined and certain reclamation, restoration, and dis-
posal obligations were innumerated.

This report briefly summarizes the work completed in both of these
areas. Details are contained 1n separate files which are presently located in
Niagara Falls.

2.0 ENVIRONMENTAL ISSUES (NIAGARA FALLS)

Article 3 "Other Environmental Matters" - sections (a) through (1) of
the Environmental Agreement (Niagara Falls) between Union Carbide and Strategic
Minerals Corporation lists the obligations of Umetco to U. S. Vanadium.

One of these, (Item J), concerns vanadium slags and remelts and 1s the
responsibility of U. S. Vanadium. Item k, dealing with the underground storage
tanks 1s ongoing. U. S. Vanadium has signed Tetters acknowiedging that 7 of the
10 remaining 1tems were completed to their satisfaction. I have been assured
that sign-off on another two, Item (a) PCB Transformers and Item (e) Asbestos 1n
Frerght Elevator will take place soon. The last one, Item (b) Halide Scrubber
w111l be signed off after the stack discharge permit has been obtained.

More specific information on each of the 1tems follows.

2.1 PCB Transformers and Capacitors

Eight transformers and in excess of 100 capacitors that contained
PCB's were disposed of in May 1986 under the direction of U. S. Vanadium person-
nel. At that time, six transformers belonging to U. S. Vanadium and three
belonging to Linde Division were retrofilled by UNISON. One of the transformers
of U. S. Vanadium 1s a spare and could not be placed in service for the 90-days
required prior to analysis and reclassification. Another failed to come to the
required 50°C temperature. Mr. Gary R. Pilcher, Regional Service Manager of
UNISON, has written to C. T. Wentzel agreeing to assume responsibility for
reclassification at no cost to U. S. Vanadium or Umetco. A letter requesting
sign-off was sent to C. T. Wentzel on January 19, 1987. I spoke with him by
phone on February 17 at which time he assured me that he saw no problem.

2.2 Halide Scrubber

Prior to the sale, returned vanadium halide cylinders were
cleaned 1n the yard and discharged to a sewer. In October 1985 a scheme was
proposed to discharge the cylinders to a trough containing water jets that would
direct the fumes to an improved scrubber. The cost was estimated to be $70,000.
In October 1986, the completed system in which costs had escalated to $55,000
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was found 1nadequate. It was necessary to extend a shed so that tanks could be
discharged out of the wind. Additional capital was authorized by Mr. F. V.
Mctti1len on October 10, 1986 with a stipulation that Umetco would not pay more
than $118,500. Modifications were completed and the system operated successful-
ly on January 7, 1987.

A letter requesting "sign-off" was written to C. T. Wentzel on
January 14. He sent a letter to Messrs. DeAtley and Miller on February 13
informing them that applications for air permits had been mailed to New York
State D.E.C. It 1s my understanding they will sign-off whens the permits are
obtained. /

2.3 Chrome Oxide

Fifty-one drums containing approximately 11 tons of vanadium
bearing slag that had been contaminated with chrome oxide was disposed of by
Chemical-Waste Management (SCA Chemical Services) on April 10 and 11, 19286. A
copy of the letter acknowledging that U. S. Vanadium was satisfied was mailed to
F. V. McMillen on October 27, 1986.

2.4 High Antimony Tungsten

On April 2, 1986, approximately 50 tons of tungsten molybdenum
ox1de contaminated with antimony was disposed of by Chemical Waste Management
(SCA Chemical Services). A copy of the letter acknowledging U. S. Vanadium
“sign-of f" was mailed to F. V. McMillen on October 27, 1986.

2.5 Asbestos 1n Freight Elevator

By the terms of the Environmental Agreement, UCC has "no i1ndemni-
fication obligation to Buyer with respect to --- (111) any asbestos 1n the
Niagara Falls Facility except as specifically enumerated in paragraph (e) of
Article 3--". Paragraph (e) refers only to the removal of the asbestos lining
1n the Globar elevator. The Union Carbide Corporate Audit Team agreed that
asbestos should also be removed from the 01d Boiler House, pipelines outside the
01d Boiler House, and Building 111 which were not part of the sale to Stratcor.
This was an insurance against potential future liability.

The successful bidder was Miagara Insulations, Inc. at $61,800.

Removal of asbestos from the elevator turned out to be much more
complex than anticipated. Niagara Insulations elected to use a high pressure
water jet. Unfortunately 1t was only partially effective and also caused
asbestos to be forced through the joints 1n the corrugated steel walls resulting
1n contamination outside the elevator. Not only did the job take longer than
expected but Niagara Insulations personnel had to be brought back on three
occasions because the job was not completed to our satisfaction. The water
treatment also removed lubrication from the elevator cable and pullies and 1t
was necessary to bring i1n Otis Elevator Company to correct this. However, on
the plus side lubricating the cables also served to 1mmobilize any fibers that
may have been worked into the cable strands.

The atmosphere within the elevator was sampled by Asteco, Inc. on
October 7, 1986 and again on December 11, 1986 to determine the extent of
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airborn fibers. On both dates the readings were be]owlshe .01 fibers per cubic
ft. recommended as satisfactory after cleanup by EPA.

A letter was sent to C. T. Wentzel December 16 requesting sign-off.
However U. S. Vanadium was not satisfied and resampled on February 11, 1987.
This time no fibers were found in the sample. C. T. Wentzel told me by phone on
February 17 that U. S. Vanadium will sign-off when he receives the written
report from Asteco Inc.

2.6 "Super Sucker" Dust

"Super Sucker" dust 15 the material collected by a commercial
vacuum cleaner from the rafters at various locations within the Niagara Plant.
The contents of the machines are discharged randomly in the yard east of No. 5
Furnace Room. Various piles of this material were sampled by George Parker of
U. S. Vanadium and analyzed by Ecology and Environment Inc. 1n May 1986 for
leachable toxic substances. None were found which technically let us off the
hook. However, 1t was decided to remove these materials to a sanitary land fill
to avoid any questions 1n the future. Modern Disposal Services took care of
this on August 11, 1986. U. S. Vanadium's letter of acceptance was mailed to F.
V. McMillen on October 27, 1986.

2.7 Sample Cans

Over the years samples of raw materials, slags and ferroalloys
were collected, placed 1n one quart tins and stored in a caged area 1n Building
25. Disposal of these presented a problem since the contents had to be 1den-
tified and then classified as toxic or non-toxic. In addition, numerous samples,
notably those from pyrocholors and uranium ores were radioactive. The disposal
was begun under the direction of George Parker of U. S. Vanadium and a shipment
of non-hazardous material was removed by BFI Waste System in 1985. We assumed
responsibility for the remaining 1200 samples 1n July 1986. There were classi-
fied as radioactive, non-hazardous, or toxic and were handled accordingly. The
radioactive material was included 1n a shipment to Barnwell, South Carolina,
September 19, 1986. The balance of the samples, after classification, were
emptied into 50 gallon drums. The non-toxics were removed by BFI Waste Systems
on October 10, 1986, the toxic material by SCA Chemical Services on November 24,
1986. The storage area was thoroughly cleaned and monitored to be assured no
radioactive material remained. A letter of acceptance by U. S. Vanadium was
mailed to P. K. Willmott on January 14, 1987.

2.8 Yard Area - QOres and Slags

A radiation survey and surface sampling were completed 1n the
yard area east and north of the Niagara Plant. The purpose was to determine 1f
hazardous waste was present 1n this area, 1n which case Umetco would assume the
cost of reclamation, or 1f not, the surveys could serve as a benchmark for
deciding reclamation costs at the termination of U. S. Vanadium operations at
Niagara Falls.

(1) The Department of Labor (OSHA) as of June 20, 1986 will allow 0.2 fibers
per cc but requires medical surveillance at 0.1 fibers per cc. The
regulation for permissible airborn fibers 1n the workplace are an order
of magnitude higher than that suggested by EPA after cleanup.
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Gamma radiation was measured at waist level and at surface
contact on a grid laid out on 50-ft. centers. With the exception of one slag
pile that was subsequently removed, no anomalities were observed. The survey
was completed May 5 and 6, 1986 and repcrted to F. V. McMillen on May 15.

The surface sampling was completed on April 30, 1986. The area
east and north of the Niagara Plant was surveyed and divided 1nto eight parcels
of approximately one acre each. Five samples from surface to six inches deep
were taken and blended to form a composite sample for each one acre parcel. The
samples were submitted to Advanced Environmental Systems Inc. for analyses of
PCB's, EP Toxicity Metals and the 13 Priority Pollutant Metals. A1l samples
were well below permissable levels for PCB's and EP Toxicity. Of the Priority
Pollutants, chromium, nickel, zinc, and copper were detected. These have no
significence unless the so1l 1s to be removed.

U. S. Vanadium signed off on this 1tem in October 1986.

2.9 Plant Buildings

A gamma radiation survey completed 1n February 1986 uncovered
three areas within the plant that had radiation significantly above background.
These were an area 1mmediately adjacent to No. 30 Furnace in Building 29, a pit
1n Building 24 (VAl), and a slag pile east of Building 29. This discovery
caused some concern because we had been actively trying to terminate our radio-
active material licenses for over a year. Mr. R. Kelly of the State of New York
- Department of Labor, was informed and later met with Bob Beverly and me to
decide on the proper course of action.

We discovered that New York State 1s more lenient than NRC on
defining allowable corcentrations of natural occurring radioactivity (500 ug/g
of combined U + Th and radiation less than 250 4R at surface). The contaminated
111menite 1n the pi1t 1n Building 24 and the slag i1n the yard area contained less
than this 1imit. However, Dr. F. J. Bradley, Principle Radiophyscist of the New
York Department of Laber suggested 1t would be wise to remove the material to a
waste site to avoid riders on the lease of the property.

Subsequently, nineteen 55-gallon drums of radioactive so1l and
slag from MNo. 30 Furnace were shipped to Barnwell Waste Management Facility, SC
by Chem Nuclear Systems on September 19, 1986. The 125 drums of low level
radioactive 111menite from Building 24 and the 75 tons of Tow level radioactive
slag were disposed of by Chemical Waste IManagement (SCA) on June 18, 19 and 20.
The areas adjacent to No. 30 Furnace and the pi1t i1n Building 24 were backfilled
with crushed stone by Dube Construction Company.

U. S. Vanadium signed the letter of acknowledgement 1n October
1986.

2.10 Drain and Level Lake

A Tow area east of the Niagara Plant on the property Tine between
L-Tec and U. S. Vanadium collected rain water and discharge from L-Tec forming a
s1zeable artificial pond sometimes referred to as "Lake Linde". After consulta-
tion between personnel from Linde, L-Tec, and Umetco 1t was decided to take
remedial action. The north end of the pond was drained by L-Tec 1n April 1986.
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The final draining and grading was completed by Dube Constructicn on August 22,
1986. Several truckloads of clay from Elkem property was used as fill. This
material had been used as a temporary cap over an drea that had been excavated
to remove radioactive soi1l. Samples of the clay were obtained by Advanced
Environmental Systems and analyzed for leachable EP Toxicity Metals. The
samples were then forwarded to the Linde Division R&D Analytical Services for
radio-assays. There were no leachable toxic metals and the radioactivity was
barely above background.

Polaroid snapshots of the graded area were submitted as part of
the record.

U. S. Vanadium signed off on this 1tem 1n October 1986.

3.0 CLOSING OF THE TECHNOLOGY DEPARTMENT

3.1 Transfer and Sale of Equipment and Furniture

When the disbanding of the Technology Department was announced
all the laboratory equipment at Niagara Falls (and Grand Junction) became
surplus. The equipment 11sts that had been prepared for the "Tiger" project
were circulated to the Niagara, Hot Springs and Bishop Plants. Equipment was
shipped on request on a "first come - first served" basis. The Hot Springs
Plant was the most aggressive receiving about 90% of the Grand Junction
analytical laboratory equipment plus two large shipments from Niagara Falls.

The balance of the sale was placed in the hands of Investment
Recovery. Their first order of priority was to offer surplus equipment to
other divisions of Union Carbide. Roy Sommers visited the Technology facility
and prepared a booklet listing those 1tems he thought would move quickly.
Closing Date for request was set as October 15, 1985.

The response within the Corporation was good. Eighteen
Tocations made requests and equipment with an i1nitial value of $139,852 was
transferred.

Elkem Metals was given first choice when sales were opened up
outside the Corporation. They purchased considerable equipment to which was
assigned an $11,190 price tag.

The choice office furniture, 1.e. that constructed of wood,
both from R&D and Engineering went to the Linde Divisions located next door.

Most of the equipment and furniture remaining was moved to the
vacant "01d Works Lab", (Building 111) prior to the termination of our lease
with Elkem December 31, 1985. Some of the heavier pieces were stored 1n
garages near the Engineering Building. Furniture and partitions from Engi-
neering (Building 149) were also stored 1n Building 11 when that facility was
turned over to Lirde Division.

Investment Recovery invited several used equipment dealers to
bid on what was left. Representatives from two firms, BoChem and J. Little
Hercer sent representatives to view the equipment. BoChem submitted a bid of
$1750 which was turned down.
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On Februaryv of 1986 an 1nventory of what was available,
including the contents of the more than 241 cartons used 1n moving, was
compiled and sent to Investmert Recovery. They Seht the T1st out again
1nviting bids for a "as 1s, where 1s" package. Polyscience, Inc. made an
offer of $6800 which was accepted on May 19, 1986 by Investment Recovery.
Thi1s offer was subsequently withdrawn.

J. Little Mercer Company made a revised bid of $10,000 in June
1986 but when they found out that Polyscience had dropped out of the bidding
they withdrew their offer.

We then began to sell small orders of equipment to small local
firms and some furniture to individuals. There were approximately 21
transactions with total sales amounting to $7,410.

The contents of the garage were sold for scrap in February
1987 because U. S. Vanadium wanted use of the area. Ownership of Building
111 remains with Uniton Carbide; Linde Gas Products will act as caretaker. To
the best of my knowledge Investment Recovery will leave the equipment 1n
Building 111 unt1l 1t becomes necessary to dispose of 1t all.

3.2 Vacating Elkem Buildings

Building 169 housed the Carvan Shaft Furnace, the Rotolouvre
Dryer (Asbestos Plani), the Pilot Heap Leach, as well as some small scale
laboratory equipment. When the decision was made to retain the shaft fur-
nace, Jack Zasler was hired as a consultant to supervise 1ts dismantling and
transfer to the Niagara Plant. The Asbestos Pilot Plant was dismantled and
components sold or scrapped. Scrufari Construction Company performed the
work under Jack's supervision. Asteco Inc. was retained to obtain air
samples to assure that asbestos fibers was not rendered airborn during the
disassembly. Buildinc 169 was thoroughly cleaned to the satisfaction of
Elkem personnel before vacating. The dismantling costs were estimated to be
$15,000 ptus $12,000 for Investment Recovery's role.

The equipment and furniture in Buildings 166 and 94 were moved
to Building 111 1n November and December of 1985 by Kuhns Moving and Storage
Company. The total moving cost was about $16,000.

3.3 Disposal of Chemicals

It was customary for each laboratory within the Niagara Falls
conplex to have a stock of chemicals. To simplify dispesal, the chemicals 1n
each of the Tabs were collected 1n two central locations - one for 1norganics
and one for organics. They were then grouped according to element or com-
pound and a comprehensive 11sting was prepared. There were 1n excess of 2500
1tems. A copy of the 1ist was sent out to the Umetco Plants and to Elkem to
see 1f they had use for any of these chemicals. Elkem, the only respondent,
took about 100 1tems.

SCA Chemicals, with whom Union Carbide had a national con-
tract, handled the packaging and disposal of the balance. Tracking down the
compos1tion of the numerous organic chemicals used 1n mineral dressing proved
quite challenging. The disposal costs were approximately $15,000; probably a
bargain considering the time SCA personnel had to spend on this job.
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In April of 1986 aaditional mineral dressing chemicals that
were stored 1n Building 99 and had been overlooked were disposed of at an
additional cost of $3,700.

3.4 Termination of Radioactive Material Licenses

The Niagara Complex had acquired three radioactive material
licenses. License No. 955-0139 for a radioactive source for a density gauge
and No. 950-0139 to allow processing of columbium ores were assigned to the
plant. License No. 210-0090, assigned to Technology, was for several radio-
active sources.

3.4.1 License No. 955-0139

This license was for one (1) 150 mC1 Cs 137 source used
1n an Ohmart density gauge to measure the specific gravity of calcium hydroxide
sludge 1n a pipe. It was granted in February 1965; 1t was amended 10 times,
the most recent being October 1981. The source was sent back to the manu-
facturer by George Parker 1n August 1985. License termination was granted on
September 4, 1936.

3.4.2 License No. 950-0139

The original license was 1ssued to Olefins and Metals
Division of UCC 1n January 1965. The license superseded U. S. Atomic Energy
Commission License No. SUB-469 which was terminated when jurisdiction passed
from federal to state control. It was i1ssued to cover the processing of ores
and the storage of slags containing thorium and uranium used or generated 1n
the production of ferrocolumbium.

Production of ferrocolumbium was discontinued about
1972, a letter requesting termination of the license wes written to New York
State by HMr. D. Brosnahan on March 11, 1982. However an earlier survey by
DOE/MED 1ndicated areas of above background radiation on Metals Division
property behind Building 166. A subsequent survey by R. Kelly of New York
State Department of Labor 1n April 1982 showed four areas to be out of
compliance. The contaminated soi1l was removed over a period of two years.
Samples taken on March 20, 1986 were found to be free of contamination and
termination of the license was granted on August 15, 1986.

3.4.3 License No. 210-0090

This license was 1ssued to the Technology Department of
Union Carbide Metals Company on November 28, 1962. It superseded AEC License
No. 31-1069-2. At that time 1t covered four radicactive elements for use 1n
radiochemical tracer studies. We have ten amendments on file, the last one
dated May 11, 1982 which added a new Cobalt 57 Sealed Source.

A request was made to terminate this license on Febru-
ary 7, 1986. At that time the following sealed sources were included 1n the
Ticenser 2 Cesium 137, 1 (ea.) Cd 109, Fe 55, Co 57, and Pu 238. In addi-
tion, at that time, the Lab had on hand an unknown radium source, an alphatron
gauge, about 3-1/2 pounds of thorium chemicals, four fused thorium oxide
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crucibles, and an Alnor dewpointer. A table, which was i1ncluded 1in the
request for termination, indicating the details of disposal 1s reproduced
below. The Ticense was terminated on August 15, 1986.

DISPOSAL OF RADIOACTIVE MATERIALS

Radioactive Broker or
Source Disposal Manufacturer  Packaged By Carrier Date
(2) CS 137 Nuclear Res Accuray C Kolodjeski Smith 10/17/85
Warrington, PA (Manufacturer) (Accuray) Transfer
Alnor Alnor Inst.Co. A Gonas U P.S. 12/6/85
Dewpointer Skokie, IL (Umetco)
(Manufacturer)
Cd 109 Amersham F Susterick Federal 12/10/85
Co 57 (Manufacturer) (Amersham) Express
Fe 55
Pu 238
Thorium US Ecology Chem Nuclear J Bender Consolidated 12/31/85
Oxide(1/2#) Richland, WA (Broker) (Chem Nuclear) Freightways
Nitrate(2#)
Chloride(1#)

(4) Thorium Crucibles - 3-1/2" x 1-3/4"
Alphatron Gauge
Radium Source

3.5 Technology Files

At the time of the sale of the ferroalloy related business to
Elkem 1n 1981 the Technology Files were split along product lines. The
Metals Division continued to use the same file room and shared the part time
services of Mrs. Florence Englander, an experienced file clerk. Unfortunate-
1y the files were not complete - primarily because incoming correspondence,
reports, etc., were 1n most cases not forwarded for filing. Most of this )
information was buried 1n individual's personal files. Again, unfortunately,
these were never sorted when personnel were retired, transferred or terminated.

The Technology Files, both from Niagara Falls and Grand
Junction, together with numerous personal files that remained were physically
transferred to the Niagara Plant prior to December 31, 1985. Over the next
several months these were culled, sorted, and indexed. The uranium files (19
boxes) were shipped to Grand Junction on August 14, 1986.

The remaining files on vanadium, tungsten, and numerous other
topics were sorted and turned over to U.S. Vanadium i1n October 1986. Copies
of the Technology Files Index together with a letter listing the contents of
the other files was mailed to appropriate Umetco personnel on October 30,
1986.
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The patent files, i1ncluding the dockets dealing with uranium
are located in the same room.

3.6 Decontamination and Restoration of Elkem Site

Personnel from ORNL and DOE surveyed the Technology Site 1in
August of 1976 because this property had housed uranium metal production 1n
1942. Above background beta-gamma readings were found behind Building 166.
Subsequent aerial radiological surveys 1n 1978 and 1979 showed no anomolies
on the Union Carbide site. In September 1980, ORNL personnel conducted a
follow-up radiological survey and found relatively high concentrations of the
gamma-emitting radionuclides of the thorium 232 and uranium 238 decay chains
1n the surface soi1l around Building 166 and 163. It was concluded, based on
U-238 and Ra-226 ratios, that the contamination was from thorium bearing ores
and not uranium metal. It was recommended a more comprehensive survey be
completed.

A preliminary radiation survey was conducted by Dave Brosnahan
1n October 1981 which showed high concentrations along the railroad tracks
behind Building 166.

On December 7, 1981, UCC was cited for being 1n violation of
the New York Radioactive Materials License 950-0139. Concentrations of
source material exceeded lTimits specified for uncontrolled areas.

A comprehensive radiation survey was then undertaken by Lee
Evans and Dave Brosnahan and a Design Memo "Radiological Survey, Cleanup
Options and Cost Estimates" was released by Lee Evans on July 13, 1983. The
decision was made to proceed with the most expensive option ($335M) which
1nvolved removal of scil and shipping 1t to a repository.

Excavation began in the summer of 1984 and shipments to both
Uravan, Colorado for processing and Barnwell, South Carolina for burial
continued unti1l the end of the year.

The excavated area was backfilled with clay. [Elkem Metals
objected to this step, complaining that the compacted clay would not yield a
surface that would be satisfactory for storage or vehicle traffic. ]

Analysis of samples, taken before excavation 1n July 1984,
after excavation, and after backfilling 1n October 1984, at surface and
depths of six and twelve 1inches, were forwarded to New York State in July
1985. The delay 1in analytical results was caused 1n part by the closing of
the Grand Junction Analytical Lab. Later,samples had to be resubmitted when
Alpha Nuclear 1n Dallas analyzed the 1incorrect thorium isotope.

Mr. Kelly, Department of Labor, obtained samples to verify
cleanup on March 20, 1986. Notification that.the Ticense was terminated was
receilved on August 15, 1986.

Dube Construction Company was awarded a contract ($18,500) to

restore the Elkem property. This consisted of excavating about one foot of
the clay cap and backfilling with crushed stone.
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Mr. Richard Crago, Site Manager of Elkem Metals, signed a
letter on September 9, 1986 acknowledging that the restoration and delicens-
1ng was completed to their satisfaction. It was suggested a copy of this
letter be placed 1n the Tiger Project Files. Polaroid snapshots of the job
at completion are retained in the file here at Niagara Falls.

4.0 OTHER ACTIVITIES

4.1 Remocval of Boiler Room Stacks

Union Carbide elected to retain the old boiler room complex as
insurance when Occidental Petroleum began to provide steam to the Niagara
Complex. This facility was retained when surrounding building were sold to
Niacet i1n 1981. The age and condition of the boilers precluded further use
and the two stacks presented a safety problem. The stacks were taken down by
Scrufari Construction Company July 22 through July 24, 1986 at a cost of ]
about 3$4400. This i1ncluded an overrun of about $2000, the cost of bringing |
1n a heavier crane which was necessary when the stacks were found to be
double walled and filled with insulation. The double wall caused additional
problems for the scrap dealer selected for the disposal. It became too
expensive for him to cut the stacks intc small enough sections for him to be
able to mount the pieces on his trucks. To avoid the Tiability of stacks
lying on Niacet property, Scrufari Constructicn was commissioned by us to
ass1st 1n the removal. This was accomplished on February 11, 1987 . The
cost was approximately $1000.

4.2 Asbestc Removal

The boilers and associated piping of the 01d Boiler House were
insulated with asbestos. The insulation on the six pipes that ran for
approximately 800 feet on a pipe rack was 1n sad condition. In aadition,
asbestos insulation was founa on steam lines within Building 111. The
dec1sion was made to remove this material for environmental and safety
considerations. This work was included 1n the contract awarded to Niagara
Insulation 1n August 1986.

5.0 CONCLUSION

Th1s report contains an overview of the tasks involved-when a major
facility 1s closed and sold. It 1s meant only to be a summary which could
lead somebody interested in more detail to the proper files.

- 10 -
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